Consultation calendar

August 2013

Consultation Calendar

Page 1

August 2013

NB All timetables are indicative

KEY	
Completed projects / past events	
Planned consultation	
Planned Board decision / Code amendment approval	

ELECTRICITY AUTHORITY
TE MANA HIKO

	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14	Mar-14	Apr-14	May-14	Jun-14
Planned Board meeting dates	**3 July**	**7 Aug**	**4 Sept**	**14 Oct**	**6 Nov**	**4 Dec**	**2014 Board meeting dates to be confirmed**					
Corporate												
Statement of Intent and Annual Report			Annual Report published						SOI published			
Strategic directions for market development		Published on 6 August										
2014/15 appropriations and work programme			Consultation			Recommendations to Minister						
Wholesale Advisory Group (WAG) and Retail Advisory Group (RAG) projects												
RAG - Review of the consumer switching fund			Board consideration									
RAG - Domestic contracting arrangements				Further consultation					Board consideration			
RAG - Transparency of consumer electricity charges	Issues paper				Consultation on options					Board consideration		
WAG - National market for IR		Recommendations paper to be published			Consultation on possible Code amendment							
WAG - Pivotal pricing					Board consideration							
WAG - CBA on alignment of forecast and settlement prices	WAG discussion paper					Board consideration						
Other market design projects												
Retailer default provisions	Consultation			Board decision on Code								
Settlement and prudential security review	Code consultation				Board decision on Code*							
Transmission pricing methodology (TPM), including Network Reactive Support		Working papers to be published on selected topics										Second issues paper
Locational price risk management: phase 2 – within-island basis risk (WIBR)	Consultation on WIBR solution			Board decision								
Grid configuration arrangements	Consultation			Board decision on Code								
Distribution pricing principles	Review of distributor alignment with guidelines (following decision on economic framework)					Board consider reports						
	Engagement with distributors											
Value of lost load	Information paper											
Dispatchable demand		Code consultation			Board decision on Code							

Notes: * - may require second round of consultation

Consultation Calendar

Page 2

August 2013

NB All timetables are indicative

KEY	
Completed projects / past events	
Planned consultation	
Planned Board decision / Code amendment approval	

	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14	Feb-14	Mar-14	Apr-14	May-14	Jun-14
Planned Board meeting dates	3 July	7 Aug	4 Sept	14 Oct	6 Nov	4 Dec	2014 Board meeting dates to be confirmed					
Other market design projects (continued)												
Commissioning Code: IR cost allocation							Board decision in 2014					
Frequency keeper constrained on/off		Consultation on Code amendments			Possible Board decision							
Fault ride-through			Discussion forum with grid owner and SO									
Efficienct procurement of extended reserves (previosuly called AUFLS market)				Industry workshop		Board considers business case						
Under frequency management: metering resolution			Authority re-consideration of requirements									
Bid and offer revisions					Consultation							
Industrial co-gen amendments						Consultation						
Market services projects												
EIEPs			Board decision on Code									
Loss factor methodology		Board decision on Guidelines - timing TBD										
Operational review of Part 6 of the Code (Distributed Generation connections)			Board decision	Further consultation on new connection process					Board decision			
Distributor tariff code update			Board decision**									
Ancillary services procurement plan	Consultation			Board decision								
Period of half hour switching process								Consultation				Board decision

Notes: ** - on possible deferral of standard tariff code obligations in Part 12A