

Joint Development Programme – March 2019 update



**Change category**

- (A) Completed
- (B) End date reduced due less effort required to deliver
- (C) Joint Development Programme reprioritised
- (D) Projects combined for efficiency reasons
- (E) End date extended due to change in priority
- (F) End date extended due to additional effort required to deliver
- (G) End date extended due to impact from dependant project
- (H) New project
- (I) Project title changed
- (J) Brought forward

**Design Market Initiative**  
Develop market policy, undertake cost benefit analysis and draft new Code

**Initiate, Deliver and Close – Not impacting Market System**  
Develop, trial and implement business process changes

**Develop Solution Approach**  
Consider system options and further develop an estimate of cost and time to deliver

**Initiate, Deliver and Close – Impacting Market System**  
Develop, test and deploy market system and business process changes

**2018/19 EA Project Priority:**

- (1) (2) (3) (4) (5)