

Meeting Date: 19 June 2019

WORK PLAN UPDATE

MARKET
DEVELOPMENT
ADVISORY
GROUP

Note: This paper has been prepared for the purpose of updating the Market Development Advisory Group. Content should not be interpreted as representing the views or policy of the Electricity Authority.

Status of current projects

Table 1: Review of spot market trading conduct provisions project milestones

Activity	Dates	Status
Initiation		
MDAG agrees to include project in work plan	28 November 2017 (1 st MDAG meeting)	Completed
MDAG agrees project plan	8 February 2018	Completed
MDAG agrees problem definition	February 2019	Ongoing
MDAG publish initial discussion pack	June 2019	Ongoing
MDAG hold stakeholder briefing	July 2019	Ongoing
MDAG finalises discussion paper	[TBD 2019]	
Submit discussion paper to Board for comment	[TBD 2019]	
MDAG releases discussion paper for consultation	[TBD 2019]	
MDAG prepare summary of submissions following consultation	[TBD]	
MDAG finalise recommendations paper	[TBD]	
Submit paper to Board to consider recommendations	[TBD]	

Table 2: Review of New generating technologies project milestones

Activity	Dates	Status
Initiation		
MDAG agrees to include project in their work	[TBD]	Pending
MDAG refines problem definition	June 2019	Ongoing
<i>Milestones below subject to agreement by MDAG:</i>		
MDAG finalises discussion paper		
Submit discussion paper to Board for comment		
MDAG releases discussion paper for consultation		
MDAG prepare summary of submissions following consultation		
MDAG finalise recommendations paper		
Submit paper to Board to consider recommendations		