

Meeting Date: 4 September 2019

WORK PLAN UPDATE

MARKET
DEVELOPMENT
ADVISORY
GROUP

Note: This paper has been prepared for the purpose of updating the Market Development Advisory Group. Content should not be interpreted as representing the views or policy of the Electricity Authority.

Status of current projects

Table 1: Review of spot market trading conduct provisions project milestones

Activity	Dates <i>(indicative)</i>	Status
Initiation		
MDAG agrees to include project in work plan	28 November 2017 (1 st MDAG meeting)	Completed
MDAG agrees project plan	8 February 2018	Completed
MDAG agrees problem definition	February 2019	Ongoing
MDAG publish initial discussion pack	28 June 2019	Completed
MDAG hold stakeholder briefing	30 July 2019	Scheduled
MDAG finalises discussion paper	13 September 2019	<u>Ongoing</u>
Submit discussion paper to Board for comment	16 September 2019	
Authority Board meeting	3 October 2019	
MDAG releases discussion paper for consultation	15 October 2019	
<i>Consultation period (6 weeks)</i>	15 October – 5pm 25 Nov	
MDAG prepare summary of submissions following consultation (3 weeks)	Mid December 2019 (<i>may require additional meeting</i>)	
MDAG finalise recommendations paper	February 2020	
Submit paper to Board to consider recommendations	February 2020	

Table 2: Review of New generating technologies project milestones

Activity	Dates	Status
Initiation		
MDAG agrees to include project in their work	[TBD]	Pending
MDAG refines problem definition	June 2019	Ongoing
<i>Milestones below subject to agreement by MDAG:</i>		
MDAG finalises discussion paper		
Submit discussion paper to Board for comment		
MDAG releases discussion paper for consultation		
MDAG prepare summary of submissions following consultation		
MDAG finalise recommendations paper		
Submit paper to Board to consider recommendations		